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FACT SHEET 
Pavement Preventive Maintenance on SR 29  

04-NAP-29-PM 13.5/25.5 EA 4H200 

From  0.4 mile north of Trancas Stree to Mee Lane 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Scope: 
To Resurface and repair the existing pavement including asphalt concrete digouts, upgrade guard rails and ADA curb 

ramps, and repair drainage culverts. 

 

Schedule:  
 PAED: 1/29/16 (A) 

 RTL:  6/14/17 (A) 

Construction Contract Award: 12/27/17 (A) to Ghilotti Bros. Inc 

Tentative Complete Construction: December 2018 

 

Programming: 

 Programmed in 2014 SHOPP (201.110) for FY 17/18 Delivery.  ($19.4M) 
Support         Capital 

$6,140K         Construction   $18,630K 

           R/W           $150K 

Subtotal    $18,780 K  

Background: 
 PSSR was approved on June 26, 2013 and was programmed into 2014 SHOPP. 

 

Next Step:  
 Currently in Construction Phase..  
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